Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 2:42PM
Client Name: CalT
. len ame allrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 142 Const Calendar Day 63 Date: 10-Nov-200 Tuesday
Inspector Name: EI-Mahmoud, Hazzaa Title: Sr. Transportation Engineer
Inspection Type: Intermittent
Shift Hours: 07:00 am 03:30 pm Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 28-Dec-09 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation clear Condition
Working Day If no, explain:
Diary: Dispute
Office work/field
‘Met with John McEwen to discuss emergency damper issue . John requested a meeting with John Elbo =
to have him clarify his damper design.
‘We also discussed night work, grouting p/s and CCO#64. John will submit a procedure to grout
transverse ducts on EB.
‘Updated monthly state reports.
-‘Met with Ben regarding CCO#64.
-Attended Amer weekly staff meeting.
-Attended meeting between Chris Elbo (SMS) and John McEwen (MCM) to discuss dampers on eye-bars.
-Attended SFOBB fall deck closure meeting in mission bay trailer: Close bridge 3-4 days around, second
week of December to second week of January, best time possibly between Christmas and New Years.
-3-6 design options—no idea what to fab.
-Group of experts to pick up one design. This will happen on Friday or Monday of this week.
P10 to our videos at theaters, flyers etc.
‘BATA to conduct traffic count.
-Keep lower deck open in an option for buses only.
-Type selection this Friday.
‘Meeting every Wednesday.
il
‘ih/i ddrRptbyBiditem Pagelof1




